Naseej نسيج

تمكين التحول الرقمي في إدارة التعلم والمعرفة

Harnessing the Power of Digital Transformation in Learning & Knowledge Management

Official Document For

D2L Brightspace Learning Management System

Technical Proposal

Prepared to:

المركز الخليجي للوقاية من الأمراض ومكافحتها

Gulf Center For Disease Prevention And Control

Wednesday, 07 May, 2025

Confidentiality

All rights are reserved to Naseej for Technology 2025©.

All information mentioned in this proposal is special property for Naseej and shall be treated as confidential information. It is not allowed to share or use this proposal or any part of it for any purpose other than the purpose it was created for. Also, it is not allowed to re-generate this proposal or share it in any way or through any channel either electronic or through copy machine, recording it, or through any media without prior approval from Naseej.

The information in this document is for evaluation purposes only during the validity of this document.

The disclaimer confidentiality statement presented on this page is an integral part of this document. Should this page of the document, in its electronic or printed formats, be lost, deleted, destroyed, or otherwise discarded, this disclaimer statement remains valid.

Table of Contents

1 PROPOSED SOLUTION ---------- 7
2 SOLUTION DESCRIPTION ---------- 8
3 IMPLEMENTATION APPROACH ---------- 9
3.1 ..... Kickoff 9
3.2 ..... Discover & Design 9
3.3 ..... Train & Coach 10
3.4 ..... Prepare & Launch 10
4 DELIVERABLES ---------- 11
4.1 ..... Brightspace Installation and Consulting 11
4.2 ..... Private Training 12
4.3 ..... Standard System of Record (SOR) Options 13
5 GENERAL ASSUMPTIONS ---------- 15

All Rights Reserved to Naseej 2025©

Contact Info:

Technical & Financial Contact info
Mr. Khaled Waleed AlShelleh Government & Corp Sector Manager Khaled.AlShelleh@naseej.com Tel:96614770477 Ext: 4064, Mobile: + 966 504803882
For any inquiry about proposals please contact Bid Management Department Tel: 966114770477 Ext: 4066, 4075 E-mail: bids@Naseej.com

Naseej Brief:

Item	Details
Company Name	Naseej for Technology
Experience	More than 36 Years in Service
# of Employees	More than 400 Employee
Riyadh	Ground Floor, Bldg. 7593, AlAhsa St, Malaz, Riyadh, Saudi Arabia, P.O Box:20129, Zip code:11455 Tel: (966) 11 477 0477, Fax: (966) 11 478 3512, Email: bids@naseej.com
Dubai	Tel: 971 4 2389894, Fax: 971 4 2389895, P.O Box: 20378 Email: uae@naseej.com
Kuwait	Tel: 965 22412680, Fax: 965 22412685, P.O Box: 3410 Zip Code: 13035 Email: kuwait@naseej.com
Qatar	Tel: +974 40429721, Fax: +97440429801, P.O Box: 301588
Beirut	Tel: 961 1 305489, Fax: 961 1 305826, Email: lebanon@naseej.com
Cairo	Tel: 202 25980500, Fax: 202 35713161, P.O Box: 71111 Email: egypt@naseej.com
Rabat	Tel: 2125 37680139, fax: 2125 37680142 Email: morocco@naseej.com

All Rights Reserved to Naseej 2025©

Partners

Naseej partners with class-leading solutions providers who share our vision in enabling digital transformation in learning & Knowledge management, whereby Naseej works closely with them to localize and customize their solutions to meet the specific needs and demands of our customers in the region.

Business Solutions Partners

SITECORE, ORACLE, Microsoft, Informatica, nintex, CLOUDERA, Drupal, Bayanat, agilepoint, aws, Qlik Talend, sprintive DIGITAL EXPERIENCES

Knowledge Assets Management Partners

SirsiDynix, zetcom, IEEE, CABI, IGI GLOBAL, folio, piqi, EXPM, bibliotheca, MICROBOX, AskZad, SMARTTECH 3D

Education Solutions Partners

ellucian, ORACLE PEOPLESOFT, D2L BRIGHTSPACE, Adobe, exact, Appsinnovate, coursera, articulate, cornerstone, LabLabee, Questionmark, Compilatio

All Rights Reserved to Naseej 2025©

Clients

For more than three decades Naseej has been privileged to serve virtually every knowledge, learning and information center throughout the Arab World, in addition to countless government, public and private organizations of all types. The following is a list of some of the distinguished organizations we had the honor to serve.

Academic

Cultural Centers

Government & Corporate

All Rights Reserved to Naseej 2025©

1 Proposed Solution

This section outlines the specific deliverables and tasks associated with the project to ensure alignment with the GCDC objectives and expectations.

- D2L Brightspace Core Subscription
  - Service Type: Annual Subscription
  - Duration: Three Years Contract
  - Period: June 1, 2025, to May 31, 2028
  - Users: (1000) active learners' users
  - Additional Software: Language Pack - Arabic
- Remote Custom Implementation Service by D2L
- Private Training by D2L
  - Three Blocks – Two Days
  - Remote Training
- Select Administrator Support during the subscription period.

All Rights Reserved to Naseej 2025©

2 Solution Description

The Brightspace Implementation team will enable and onboard Gulf Center for Disease Prevention and Control (referred to as "Client" in the remaining SOW) with the necessary consultation and tools to successfully implement the Brightspace Learning Management System (LMS). Brightspace implementation includes:

- Ongoing project management using industry-recognized project management standards to help manage the project schedule, costs and risks.
- Deployment and configuration of the site to reflect Client organization structure and branding.
- Enablement and documentation so the Client is able to update configurations and branding after implementation.
- Guidance and documentation on setting up third party integrations (LTI compatible).
- Tools and guidance so the Client can migrate courses from previous system to Brightspace.
- Consultation on and implementation of the chosen System of Record (SOR) integration method so that information can be shared between the SOR and Brightspace.
- A tailored training plan to help the Client maximize its use of Brightspace tools and features.

All Rights Reserved to Naseej 2025©

3 Implementation Approach

3.1 Kickoff

During Phase 1 – Kickoff, Client will be introduced to their D2L Project Manager and Implementation Consultant who will develop a full implementation project plan during this phase. D2L's Project Manager and Implementation Consultant will work with the Client to define expectations, scope and timelines. During Kickoff, D2L will work with the Client to:

- Confirm Project Timelines.
- Define roles and responsibilities for D2L and the Client.
- Review the Statement of Work and set expectations regarding deliverables, responsibilities and parameters for each product and service purchased.
- Review defined project change management process.
- Provide a high-level overview of the site and tools and facilitate discussions to understand the Client's use cases and needs.
- Share access to the Brightspace Implementation Center, where the Client can find all implementation workbooks and materials.

3.2 Discover & Design

During Phase 2 – Discover & Design, the D2L team will dive deeper into the Client's background, vision and strategic initiatives to create their Solution Portfolio. During this phase D2L will:

- Install and configure a Brightspace instance based on the Client's identified requirements.
- Install tools and provide guidance so the Client can migrate courses from their old LMS, if applicable.
- Provide consultation, visioning and strategic guidance for change management.
- Provide guidance for the use of data within Brightspace.
- Consult on and implement the chosen authentication method.
- Consult on and implement the chosen SOR integration method.
- Provide guidance and documentation on setting up third party integrations.

All Rights Reserved to Naseej 2025©

3.3 Train & Coach

During Phase 3 – Train & Coach, D2L will tailor a training program so the Client can optimize its use of Brightspace tools and features as soon as possible. The following training is included:

Private Training – a D2L trainer or subject matter expert will deliver Brightspace product training sessions, which can be delivered virtually or in-person. These sessions are tailored to the Client's user stories and business needs and are conducted in short, incremental blocks designed to facilitate progressive bite-sized learning to suit Client's schedule.

Brightspace Guided Training - Brightspace Guided Training provides access to self-guided content topics which include short demo videos, interactive try-it-yourself activities, and best practices, as well as an array of facilitator-guided training webinars available to all users via Brightspace Community.

3.4 Prepare & Launch

In Phase 4 – Prepare & Launch, D2L will give the Client the tools and knowledge to see that all technical integrations and workflows are reviewed and validated. The Client can continue to finish loading user and course data, if needed. D2L will support the Client through to launch by:

- Assisting with questions and troubleshooting.
- Reviewing launch plans and identifying any last-minute changes.
- Providing adoption playbook resources.
- Transitioning the Client to the D2L Help Desk and Customer Success teams.
- Closing implementation with Client approval and sign-off.

All Rights Reserved to Naseej 2025©

4 Deliverables

As part of this engagement, all services to be utilized within a maximum duration of 6 months, commencing with a Project Kickoff no later than 2 months following signature of the Order accompanying this SOW (the "Project Start Date"). All services contained in this SOW are subject to these expiry conditions and parameters unless otherwise stated.

4.1 Brightspace Installation and Consulting

During Brightspace Implementation D2L will onboard, configure and set up the Client's Brightspace system as a cloud based SaaS product. D2L will provide a managed implementation of the Client's instance, which is ultimately owned and controlled by the Client. The focus is on providing industry standard best practices, consultation and guidance.

With Brightspace, the Client will be able to:

- Set up, monitor and deliver courses across a variety of modalities.
- Control branding, including organizational and multi-level branding within the system.
- Manage and administer courses with easy-to-use Brightspace tools.
- Enable a variety of plug-ins and add-ons.
- Collect and collate a variety of data to analyze the activities of individual learners, departments and individual courses to facilitate business development and administration.
- Continually develop and improve content in a seamless fashion.

4.1.1 D2L RESPONSIBILITIES

- Provide management consultancy and guidance for the duration of the implementation.
- Provide access for key personnel and enable them to administer Brightspace.
- Conduct a series of workshops to review use cases, configure tools, and prepare the system to support the Client's business objectives.
- Conduct a series of check-in sessions with a D2L technical expert.
- Provide effective and timely communications, based on the initial project plan.
- Complete basic branding and provide instructions to enable the Client to update branding as required.

All Rights Reserved to Naseej 2025©

- Provide documentation and resources to support the Client during and after implementation.
- Provide the services based on the information provided by the Client.

4.1.2 CLIENT RESPONSIBILITIES

- Designating resources with appropriate knowledge, scope and capacity to support the implementation
- Attending consulting sessions and implementing solution requirements for site configuration.
- Providing required information as discussed during consultation.
- Completing all testing and validation of Client materials, as needed.
- Completing system configurations as required.

4.1.3 ACCEPTANCE CRITERIA

Acceptance will be deemed to have occurred when:

- Brightspace has been deployed and configured onto the Client's environment.
- Deployment of test environment is complete.
- Discovery workshops have been completed.

4.2 Private Training

4.2.1 D2L RESPONSIBILITIES

- Provide a standard training agenda and opportunity for consultation.
- Provide the following training sessions:
- 1 hour of training consultation to be used within 2 months from kickoff.
- 10 hours of Brightspace Product Training.
- 1-hour Q&A session to be delivered before the completion of Implementation.

4.2.2 CLIENT RESPONSIBILITIES

- Provide a point of contact to arrange session details, provide names and email address of each participant in advance, if required, and communicate training dates and logistics to all participants.
- Confirm training agenda at least five (5) business days prior to training delivery.

All Rights Reserved to Naseej 2025©

4.2.3 PROJECT ASSUMPTIONS

- Participant maximums for hands-on workshop-style sessions: administrative tools – 8 people, instructor tools – 12 people. Participant maximums for webinar style training – 500 people.
- Duration and increments of instruction delivery:
- Virtual Training: Sessions can be used in blocks of 2 consecutive hours, with a minimum of one block per day and maximum of 2 blocks per day.
- In-person Training: Requires a minimum of 6 blocks (12 hours) over 2 consecutive days, with a daily maximum of 3 blocks (6 hours) per day.
- Note that any time used in a time block for the entire block duration (i.e., if a training session is concluded after 90 minutes the full 2-hour block is considered spent).
- All participants will either attend virtually, or all participants will attend in-person (i.e., virtual and in-person training cannot be combined).
- Travel is not included and will be billed separately for any D2L in-person training unless stated explicitly in the Master Agreement.

4.2.4 ACCEPTANCE CRITERIA

Acceptance will be deemed to have occurred when:

- The training sessions, as per the agreed agenda, have been completed.

4.3 Standard System of Record (SOR) Options

Brightspace is not designed to act as a System of Record (SOR). The Client may process enrollments and information manually, or may integrate Brightspace with a SOR, and the D2L Team is here to facilitate this process.

With a manual process, the Client will be able to:

- Control a user's records and enrollments one at a time.
- Upload and manipulate user records through our bulk upload tools.
- Download records and information.

With an integrated system, the Client will be able to:

- Integrate the third party SOR.

All Rights Reserved to Naseej 2025©

- Utilize the tools of that third party SOR and connect to Brightspace through a variety of options.

Enable a flow of information between Brightspace and SOR.

Integration Type	Provisioning Method	Information Included in Each Transfer					
		Users in Brightspace	Org Units in Brightspace	User Enrollment	User Enrollment/ Unenrollment	Guardian/Parent and Child Relationships	SIS Initiated Grade Return
D2L Standard CSV	Via CSV file transfer formatted to D2L specifications either automatically via SFTP or manually on-demand through Brightspace	ü	ü	ü	ü	ü	
Brightspace API Support	Brightspace APIs	ü	ü	ü	ü	ü	ü

4.3.1 D2L RESPONSIBILITIES

- Describe options for integrations and manual processes, including the requirements, benefits, disbenefits and limitations of that solution.
- Provide clear documentation and resources to support the Client during and after implementation.

4.3.2 CLIENT RESPONSIBILITIES

- Designate resources with appropriate technical knowledge, scope and capacity to support the implementation.
- Describe the requirements of each system.
- Determine an SOR methodology.
- Manage the relationships between the Client's systems.
- Regularly review Brightspace release notes to ensure system and relationships continue to function as expected.
- The data and information, control of that information, and compliance with relevant legislation.

4.3.3 ACCEPTANCE CRITERIA

Acceptance will be deemed to have occurred when:

- Integration is configured for the Client's chosen method of integration.

All Rights Reserved to Naseej 2025©

5 General Assumptions

The following assumptions are based on information provided by Client to D2L and have been used to develop the fees under this SOW. Deviations from these assumptions may lead to commensurate changes in the time and fees necessary to meet Client's requirements.

- **Changes to the Scope of this SOW.** Deliverables not explicitly described as in scope of this SOW are explicitly out of scope of this SOW. Any proposed or requested material changes to this SOW will be documented using a change request form that summarizes the change and project impact (in terms of scope, budget, and schedule) and signed by both parties.
- **Acceptance.** Acceptance of each deliverable will be deemed (i) if Client does not issue a written notice of rejection within five (5) business days from D2L's delivery of such deliverable; or (ii) if uses the deliverable in production, whichever is earlier.
- **Deliverable Hosting.** Notwithstanding anything to the contrary in Client's Agreement with D2L, Client understands and agrees that portions of any customization (if applicable) or Services may be hosted, and/or may process and store data, on Amazon Web Services or such other third-party hosting services as D2L may use from time to time.
- **Rescheduling of Services.** Client will provide to D2L at least five (5) days written notice prior to cancelling any scheduled consulting time (including all onsite or remote technical assistance and/or training); if Client fails to notify D2L within such five (5)-day period, Client will forfeit the scheduled hours and D2L may, in its sole discretion, charge the Client the full amount for the scheduled consulting time, as well as any rescheduled time, and travel expenses that are not subject to refund.
- **Term of the Services.** Unless mutually agreed at least 60 days in advance by the Client and D2L, all Services in this SOW (i) must be used within 6 months from the Order Start Date (unless and to the extent that delays during this period are caused by D2L); and (ii) may not be reallocated to other D2L professional and consulting services unless mutually agreed upon by both the Client and D2L in a separate written instrument that is not effective unless and until it is executed by both parties. For clarity, amounts paid for Services in this SOW may not be reallocated to Client's annual fees, and no refund shall be made by D2L to Client for any unused Services.
- **Client Participation Required.** Client understands and agrees that D2L's ability to provide the Services and deliverables under this SOW is dependent upon the active participation of, and D2L's timely access to, the appropriate Client resources as may be required by D2L and assigned by Client during the performance of

All Rights Reserved to Naseej 2025©

this engagement. Delays not caused by D2L that result in the need to reschedule other project deliverables and resources may result in a change request that could impact the project budget and/or schedule. If Client unreasonably and persistently delays D2L in its carrying out of the Services and/or delays the paying of invoices and does not cure such delay within 30 days from receipt of notice from D2L, all fees and related charges for the Services under this SOW will immediately become due and payable to D2L, even if such Services have not been completed by D2L, and D2L's obligations under this SOW shall terminate.

- **Bundled SOW Services.** The products that comprise the SOW will be delivered as selected by Client as part of the same implementation project; if Client decides not to have D2L implement one or more of the items included in the SOW during the initial implementation of the Service, additional fees may apply if Client elects to have D2L implement them thereafter.

All Rights Reserved to Naseej 2025©